COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/21/2006

ESTIMATE SUMMARY 10:18:59
CONTID: C15142 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 15142-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 69.0 DAYS TIME ALLOW: 120 WORK DAYS
US 385: Wray North PERCENT TIME: 57.50 ORIG TIME ALLOW: 110 WORK DAYS
PROJECT NO: STA 3852-010
US 385: Wray North
NAME OF ROAD: 385D
PROJECT COUNTIES: YUMA
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 07/20/2006 DATE TIME STARTED 04/03/2006
1800 NORTH TAFT DATE LET 01/19/2006 DATE WORK BEGAN
DATE AWARDED 02/03/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/23/2006 DATE ACCEPTED
FORT COLLINS CO 80521 970 407 3604 DATE NOTICE TO PROCEED 04/03/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 6,313,921.50 PARTICIPATING $ 5,721,175.79 S 1,470,586.81
AWARD PROJECT AMT: $ 5,798,560.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 90.61% TOTAL EARNINGS 5,721,175.79 1,470,586.81
FUNDS AVAILABLE: $ 592,745.71 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 5,721,175.79 1,470,586.81
TOTAL CLAIMS: $ 0.00 RETATNAGE -83,790.09 -22,058.80
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 5,637,385.70 1,448,528.01
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,637,385.70 1,448,528.01
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,448,528.01

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15142-BID ESTIMATE RUN 07/21/2006
PROJECT: STA 3852-010 ESTIMATE NO: 0004 10:18:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00001 *REMOVAL OF STRUCTURE 3.000 3.000
EACH 0.000 0.00
12,500.00000 3.000 37,500.00
0007 202-00035 REMOVAL OF PIPE REMOVAL OF PIPE 76.000 76.000
LF 0.000 0.00
185.00000 76.000 14,060.00
0010 202-00810 *REMOVAL OF GROUND SIGN 19.000 0.000
EACH 0.000 0.00
110.00000 0.000 0.00
0015 202-01000 *REMOVAL OF FENCE 1,300.000 1,300.000
LF 0.000 0.00
1.50000 1,300.000 1,950.00
0020 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 3,863.000 3,863.000
cy 0.000 0.00
28.00000 3,863.000 108,164.00
0025 206-00000 *STRUCTURE EXCAVATION 1,323.000 1,323.000
cy 0.000 0.00
19.50000 1,323.000 25,798.50
0030 206-00200 *STRUCTURE BACKFILL (CLASS 2) 400.000 400.000
cy 0.000 0.00
40.00000 400.000 16,000.00
0031 208-00005 EROSION LOG EROSION LOG 2,046.000 1,782.000
LF 264.000 2,310.00
8.75000 2,046.000 17,902.50
0032 208-00010 EROSION BALES EROSION BALES 80.000 80.000
EACH 0.000 0.00
25.00000 80.000 2,000.00
0033 208-00020 SILT FENCE SILT FENCE 360.000 360.000
LF 0.000 0.00
3.38000 360.000 1,216.80
0035 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00

1,000.00000 0.000 0.00
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PCN: 15142-BID ESTIMATE RUN 07/21/2006
PROJECT: STA 3852-010 ESTIMATE NO: 0004 10:18:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0040 208-00200  EROSION CONTROL SUPERVISOR 1.000 0.480
Ls 0.110 352.00
3,200.00000 0.590 1,888.00
0045 210-00011  *RESET MAILBOX STRUCTURE (TYPE 1) 22.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0050 210-00012  *RESET MAILBOX STRUCTURE (TYPE 2) 1.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0055 210-00013  *RESET MAILBOX STRUCTURE (TYPE 3) 1.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0060 212-00006  *SEEDING (NATIVE) 3.606 0.660
ACRE 2.946 4,124.40
1,400.00000 3.606 5,048.40
0065 213-00002  *MULCHING (WEED FREE HAY) 3.606 0.660
ACRE 2.946 4,124.40
1,400.00000 3.606 5,048.40
0070 213-00061  *MULCH TACKIFIER 663.000 133.000
1B 530.000 2,120.00
4.00000 663.000 2,652.00
0072 216-00041  SOIL RETENTION BLANKET (STRAW/COCONUT) SOIL RETENTION 775.000 430.000
BLANKET
sy 345.000 1,656.00
4.80000 775.000 3,720.00
0075 304-07000  *AGGREGATE BASE COURSE (CLASS 7) 8,147.970 6,795.080
TON 1,352.890 27,057.80
20.00000 8,147.970 162,959.40
0080 304-07009  *AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 10,284.000 0.000
TON 71.060 390.83
5.50000 71.060 390.83
0085 310-00611  *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT UP  325,731.000 325,731.000
TO 12
sy 0.000 0.00

1.80000 325,731.000 586,315.80
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PCN: 15142-BID ESTIMATE RUN 07/21/2006
PROJECT: STA 3852-010 ESTIMATE NO: 0004 10:18:59

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0090 310-00612 *RECLAMATION OF HOT MIX ASPHALT PAVEMENT PER INCH OF 0.000 0.000
DEPTH
SYT 0.000 0.00
0.35000 0.000 0.00
0093 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) HMA PATCHING 307.150 289.180
TON 17.970 2,156.40
120.00000 307.150 36,858.00
0095 403-33741 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 39,546.250 28,015.090
TON 11,531.160 576,558.00
50.00000 39,546.250 1,977,312.50
0100 403-33751 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-28) 37,644.000 22,724.610
TON 14,092.210  775,071.55
55.00000 36,816.820 2,024,925.10
0105 601-03030 *CONCRETE CLASS D (BOX CULVERT) 55.000 55.000
cy 0.000 0.00
950.00000 55.000 52,250.00
0110 602-00000 *REINFORCING STEEL 4,064.000 3,048.000
1B 0.000 0.00
1.80000 3,048.000 5,486.40
0112 603-10480 48 INCH CORRUGATED STEEL PIPE 48 INCH CSP 96.000 96.000
LF 0.000 0.00
164.00000 96.000 15,744.00
0115 603-10720 *72 INCH CORRUGATED STEEL PIPE 18.000 18.000
LF 0.000 0.00
150.00000 18.000 2,700.00
0120 603-30072 *72 INCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
0125 603-70806 *8X6 FOOT CONCRETE BOX CULVERT (PRECAST) 254.000 252.000
LF 0.000 0.00
575.00000 252.000 144,900.00
0130 607-00005 *END POST 12.000 0.000
EACH 0.000 0.00
225.00000 0.000 0.00
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PCN: 15142-BID ESTIMATE RUN 07/21/2006
PROJECT: STA 3852-010 ESTIMATE NO: 0004 10:18:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0135 607-00010 *CORNER AND LINE BRACE POST 12.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0140 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 1,200.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0145 607-11580 *FENCE (TEMPORARY) 2,082.000 2,082.000
LF 0.000 0.00
2.00000 2,082.000 4,164.00
0150 612-00001 *DELINEATOR (TYPE I) 592.000 0.000
EACH 0.000 0.00
12.00000 0.000 0.00
0155 612-00002 *DELINEATOR (TYPE IT) 13.000 0.000
EACH 0.000 0.00
12.50000 0.000 0.00
0160 612-00003 *DELINEATOR (TYPE III) 16.000 0.000
EACH 0.000 0.00
12.75000 0.000 0.00
0165 614-00012 *SIGN PANEL (CLASS II) 108.000 0.000
SF 0.000 0.00
18.00000 0.000 0.00
0170 614-00013 *SIGN PANEL (CLASS III) 108.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0175 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 144.000 0.000
LF 0.000 0.00
24.00000 0.000 0.00
0180 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 12.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
110.00000 0.000 0.00
0185 625-00000 *CONSTRUCTION SURVEYING 1.000 0.200
LS 0.000 0.00

25,000.00000 0.200 5,000.00
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PCN: 15142-BID ESTIMATE RUN 07/21/2006
PROJECT: STA 3852-010 ESTIMATE NO: 0004 10:18:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0190 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
135,170.00000 1.000 135,170.00
0195 627-00001 *PAVEMENT MARKING PAINT 2,547.000 1,871.000
GAL 676.000 27,040.00
40.00000 2,547.000 101,880.00
0200 627-00005 *EPOXY PAVEMENT MARKING 992.000 0.000
GAL 0.000 0.00
75.00000 0.000 0.00
0205 629-01210 *ADJUST MONUMENT BOX 3.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0210 630-00000 *FLAGGING 7,000.000 4,727.000
HOUR 742.000 16,324.00
22.00000 5,469.000 120,318.00
0215 630-00001  *PILOT CAR OPERATION 250.000 177.000
HOUR 66.000 2,772.00
42.00000 243.000 10,206.00
0220 630-00007 *TRAFFIC CONTROL INSPECTION 30.000 11.000
DAY 5.000 500.00
100.00000 16.000 1,600.00
0225 630-00012 *TRAFFIC CONTROL MANAGEMENT 110.000 48.000
DAY 9.000 3,915.00
435.00000 57.000 24,795.00
0230 630-80305 *FLAGGING STATION LIGHT 2.000 1.000
EACH 0.800 1,200.00
1,500.00000 1.800 2,700.00
0234 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) 3.000 1.500
EACH 1.200 312.00
260.00000 2.700 702.00
0235 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 112.000 50.500
EACH 50.300 4,275.50
85.00000 100.800 8,568.00
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PCN: 15142-BID ESTIMATE RUN 07/21/2006
PROJECT: STA 3852-010 ESTIMATE NO: 0004 10:18:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0236 630-80336 BARRICADE (TYPE 3 M-B) (TEMPORARY) BARRICADE 0.000 0.000
(3M-A) (TEMP)
EACH 0.000 0.00
260.00000 0.000 0.00
0237 630-80336 BARRICADE (TYPE 3 M-B) (TEMPORARY) BARRICADE 3.000 1.500
(3M-B) (TEMP)
EACH 1.200 348.00
290.00000 2.700 783.00
0238 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) CONST. TRAF 12.000 6.000
SIGN (A)
EACH 4.800 537.60
112.00000 10.800 1,209.60
0239 630-80348 CONSTRUCTION INFORMATION SIGN CONST INFO SIGN 3.000 1.500
EACH 1.200 360.00
300.00000 2.700 810.00
0240 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000
EACH 3.200 288.00
90.00000 7.200 648.00
0243 630-80360 DRUM CHANNELIZING DEVICE DRUM CHANNEL DEV 53.000 26.500
EACH 21.200 869.20
41.00000 47.700 1,955.70
0245 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 60.000 6.000
EACH 4.800 312.00
65.00000 10.800 702.00
0250 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000
EACH 0.000 0.00
70.00000 0.000 0.00
0255 630-80380 *TRAFFIC CONE 325.000 162.500
EACH 130.000 1,625.00
12.50000 292.500 3,656.25
0260 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 28,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0270 700-70016 F/A FUEL COST ADJUSTMENT 22,500.000 30.480
FA 0.000 0.00
1.00000 30.480 30.48
0275 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0280 700-70023 F/A ON-THE-JOB TRAINEE 800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70025 F/A QUALITY INCENTIVE PAYMENT 195,000.000 0.000
FA 13,987.130 13,987.13
1.00000 13,987.130 13,987.13
0290 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 6,287,621.50 $1,470,586.81 % 5,695,175.79
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0300 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,000.00000 1.000 12,000.00
0305 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0310 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
0315 700-70220 F/A PHONE SERVICE (LONG DISTANCE) 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 26,300.00 $ 0.00$ 26,000.00
PROJECT TOTAL CURRENT AMT $ 6,313,921.50 $1,470,586.81 S 5,721,175.79



